Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

Phase 2 Issue Resolution Initial OPAs DPS Benchmarking Study
Initial Workshop 12/18 Notice to Public on Process 1/4-1/8 Issue RFP 1/04
and Soliciting Comments

Responses Due 1/25

1* Draft of Comprehensive 2/1 Workshop on Criteria & OPA 1/22 Decision on 2/1
Document (DPS) Process Contractor
2" Workshop 2/8- Board Memo on What Initial 2/16 Negotiations 2/05

2/19 OPA Process Should Be Concluded
2" Draft of Comprehensive 3/15 Data Gathering and Through State Approval of | 2/17-
Document Investigation 5/07 Contract 3/05
3" Workshop (if necessary) 3/22- Submission of 5/07 Draft Report 4/08

3/26 Recommendations and | \

Proposed Findings to PSB \

3" Draft of Comprehensive 4/15 First OPA Workshop 5/17- \ Final Report 4/30
Document and 1* Draft of 5/20
Order(s) of Appointment
4™ Workshop (if necessary) 4/22- Second OPA Workshop (if 5/25-

4/26 necessary) 5/27
Second Draft of Order(s) of 5/14 Final Opportunity to Submit 6/2
Appointment Written Comments
Earliest Date for Order of 6/25 J Earliest Date for Board 6/25
Appointment T ] Findings/Order

Demand Resources Plan Proceeding for 2012-2022,
including potential studies, goals, budgets, and setting of

performance indicators

DPS EE potential study to be completed by August 2010
Start Board proceeding no later than August 2010
Target Date for Board Order setting goals, budgets and
performance indicators: May 2011
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